






















      
 

 
Council Agenda Item: #WS1 

 
 
 

There are no attachments for this item. 
 





































































































































































































































04-022

CHANGE ORDER NO. 6

 TABLE A:  Change Order and Extra Force Account Work

CHANGE ORDER REVISED CONTRACT CHANGE ORDER 

ITEM DESCRIPTION DAYS UNIT UNIT PRICE QUANTITY ITEM COST QUANTITY QUANTITY ITEM COST OVERRUN/ 
UNDERRUN

1246 Railroad Grade Crossing Asphalt & Assoc. work LS $13,214.06 $0.00 1.00 1.00 $13,214.06 $13,214.06
1249 60" Main extra work & 10" Air Release Valve System 5 LS $63,600.82 $0.00 1.00 1.00 $63,600.82 $63,600.82
1250 Weld Splice at Span 9 Beam Connection 10 LS $10,750.00 $0.00 1.00 1.00 $10,750.00 $10,750.00
1251 Type C Lighting Changes: Drivers, TVSS & Reflectors LS $6,487.28 $0.00 1.00 1.00 $6,487.28 $6,487.28
1252 Change of Cross Walk Bedding- Credit SF $0.20 $0.00 -2,164.86 (2,164.86) ($432.97) ($432.97)
1253 16ft Base section of street pole  ( 6 poles) LS $21,222.16 $0.00 1.00 1.00 $21,222.16 $21,222.16
1254 Red Aviation Obstruction light for Pedestian Poles LS $8,808.12 $0.00 1.00 1.00 $8,808.12 $8,808.12
1255 Review of Repair Analysis to Diaphragm #6 (URS) LS $1,705.00 $0.00 -1.00 (1.00) ($1,705.00) ($1,705.00)
1256 Bent protection at undernearth Park lot LS $1,792.95 $0.00 1.00 1.00 $1,792.95 $1,792.95
1257 Storm Drainage System for Building Roof Leader Drains 3 LS $9,012.33 $0.00 1.00 1.00 $9,012.33 $9,012.33
1258 Additional Post Lengths for Security Fence LS $2,111.00 $0.00 1.00 1.00 $2,111.00 $2,111.00
1259 Aluminum Handrail at Park 'A" LS $1,715.77 $0.00 1.00 1.00 $1,715.77 $1,715.77
1260 Railroad Ties Removal at Tree Wells LS $959.51 $0.00 1.00 1.00 $959.51 $959.51
1261 Bronze Plaques LS $524.04 $0.00 1.00 1.00 $524.04 $524.04
1262 Sign Post Upgrade LS $807.70 $0.00 1.00 1.00 $807.70 $807.70
1263 Aluminum Traffic Control Signs LS $573.67 $0.00 1.00 1.00 $573.67 $573.67
1264 Wall Light Change (Credit) LS $2,144.00 $0.00 -1.00 (1.00) ($2,144.00) ($2,144.00)
1265 Irrigation Sleeves Credit LS $700.00 $0.00 -1.00 (1.00) ($700.00) ($700.00)
1266 T4 Railing Credit LS $3,500.00 $0.00 -1.00 (1.00) ($3,500.00) ($3,500.00)
1267 6" red paint striping for fire lane with markings LF $221.76 $0.00 1.00 1.00 $221.76 $221.76
1268 Rail Road Sign Credit for Installation LS $312.83 $0.00 -1.00 (1.00) ($312.83) ($312.83)
1269 Concrete Retaining Wall  Unit Price Adjustment LS $341.55 $0.00 1.00 1.00 $341.55 $341.55
1270 Wire Cost Adjustment-Install #8 wire en-lieu of #6 LF $1.00 $0.00 -7,072.00 (7,072.00) ($7,072.00) ($7,072.00)
1271 Testing Reinburstment for T4 Railing LS $176.50 $0.00 -1.00 (1.00) ($176.50) ($176.50)
1272 Irrigation System Credit LS $3,809.00 $0.00 -1.00 (1.00) ($3,809.00) ($3,809.00)
1273 Credit for Pre-emetion Cables (Surveyor/Midway) LS $1,507.00 $0.00 -1.00 (1.00) ($1,507.00) ($1,507.00)
1274 Compension for time for celebration 3 LS $0.00 $0.00 0.00 0.00 $0.00 $0.00
1275 Traffic Signal - Ground Box & Pole adjustments LS $6,461.00 $0.00 1.00 1.00 $6,461.00 $6,461.00
1276 Charater Furniture Parking Lot Ashplat Credit LS $1,186.63 $0.00 -1.00 (1.00) ($1,186.63) ($1,186.63)
1277 Additional Landscape Boulders LS $1,124.97 $0.00 1.00 1.00 $1,124.97 $1,124.97
1278 Relocation of Type 'D' Lights for Span 14 LS $4,563.62 $0.00 1.00 1.00 $4,563.62 $4,563.62
1279 Installation of Telephone Line for Kiosk LS $3,266.55 $0.00 1.00 1.00 $3,266.55 $3,266.55
1280 Pedestal for Bronze Plaque LS $5,121.56 $0.00 1.00 1.00 $5,121.56 $5,121.56
1281 Delays encounter due to early opening 7 LS $0.00 $0.00 0.00 0.00 $0.00 $0.00

TOTALS 28 -$                  $140,134.49 $140,134.49

TOWN OF ADDISON, TEXAS

Project No.

ORIGINAL CONTRACT + 
PREVIOUSLY REVISED

ARAPAHO ROAD - PHASE III



04-022

CHANGE ORDER NO. 6

QUANTITY ADJUSTMENT TO CONTRACT BID ITEMS DUE TO FIELD CONDTION
 TABLE B:  Contract Items (Continued)

CHANGE 
ORDER REVISED CONTRACT CHANGE ORDER 

ITEM DESCRIPTION UNIT UNIT PRICE QUANTITY ITEM COST QUANTITY QUANTITY ITEM COST OVERRUN/ 
UNDERRUN

103 Full depth saw cut existing concrete LF $2.40 1,564 $3,753.60 268.00 1,832.00 $4,396.80 $643.20
106 Remove and dispose of existing driveway S.Y. $3.40 86 $292.40 25.00 111.00 $377.40 $85.00
108 EMBANKMENT CY $3.92 56,000.00 $219,520.00 -4,067.00 51,933.00 $203,577.36 ($15,942.64)
109 Furnish & Place 10"Thick Reinforced Pavement SY $31.94 23,930.00 $764,324.20 -630.00 23,300.00 $744,202.00 ($20,122.20)
110 Furnish and place 6" thick integral concrete curb, 4000 psi @ 28 days LF $2.05 11,325 $23,216.25 434.00 11,759.00 $24,105.95 $889.70
111 Furnish and place monolithic median nose, 4000 psi @ 28 days EA $546.94 8 $4,375.52 -1.00 7.00 $3,828.58 ($546.94)
112 Furnish and place 8" thick reinforced concrete driveway, 4000 psi @ 28 days SY $34.18 450 $15,381.00 150.89 600.89 $20,538.42 $5,157.42
113 Furnish and place reinforced concrete island, 4000 psi  @ 28 days SY $25.00 300 $7,500.00 18.57 318.57 $7,964.25 $464.25
117 Furnish and install Speed Limit sign (R2-1) EA $150.00 5 $750.00 -1.00 4.00 $600.00 ($150.00)
120 Furnish and install Merge Right sign (R4-7) EA $150.00 3 $450.00 2.00 5.00 $750.00 $300.00
124 Furnish and install No Parking sign (R8-3A) EA $150.00 3 $450.00 -1.00 2.00 $300.00 ($150.00)

132B Monthly Maintenance of Devices MONTHLY $1,200.00 14 $16,800.00 4.00 18.00 $21,600.00 $4,800.00
133 Furnish and place 4" white/red reflective square acrylic buttons EA $2.75 550 $1,512.50 41.00 591.00 $1,625.25 $112.75
134 Furnish and place 4" white non-reflective raised ceramic buttons EA $3.50 550 $1,925.00 42.00 592.00 $2,072.00 $147.00
135 Furnish and place 4" yellow double-reflective square acrylic buttons EA $3.50 497 $1,739.50 58.00 555.00 $1,942.50 $203.00
138 Furnish and place pavement directional markers EA $85.00 22 $1,870.00 1.00 23.00 $1,955.00 $85.00
140 RR Xing Pavement Markings, as show on plans EA $279.00 8 $2,232.00 8.00 16.00 $4,464.00 $2,232.00
141 Furnish and place 24" solid white thermoplastic stop bar LF $3.99 128 $510.72 137.71 265.71 $1,060.18 $549.46
142 Furnish and place 4" solid yellow thermoplastic stripe LF $0.95 100 $95.00 83.08 183.08 $173.93 $78.93
148 Furnish and install temporary construction fence (orange plastic) LF $0.82 8,100 $6,642.00 -3,200.00 4,900.00 $4,018.00 ($2,624.00)
149 Furnish and install Pedestrian Rail (TXDOT Item 450) LF $66.94 690 $46,188.60 -35.00 655.00 $43,845.70 ($2,342.90)
150 Furnish and install Traffic Rail Type T4 (S) (MOD) (TXDOT Item 450) LF $75.13 1,950 $146,503.50 -267.00 1,683.00 $126,443.79 ($20,059.71)
152 Furnish and install wheel stops EA $47.13 116 $5,467.08 3.00 119.00 $5,608.47 $141.39
153 Engineer's Field Office MONTHLY $1,675.00 14 $23,450.00 4.00 18.00 $30,150.00 $6,700.00
161 Unclassified Brickyard excavation CY $7.08 30,000 $212,400.00 -19,840.00 10,160.00 $71,932.80 ($140,467.20)
162 Furnish and place 4" white stripe LF $1.00 2,740 $2,740.00 190.20 2,930.20 $2,930.20 $190.20
202 Furnish and install 4' diameter sanitary sewer manhole, complete and in place EA $1,706.41 6 $10,238.46 2.00 8.00 $13,651.28 $3,412.82

203
Furnish and install 4' diameter sanitary sewer manhole with internal drop, complete 
and in place EA $3,585.96 4 $14,343.84 -1.00 3.00 $10,757.88 ($3,585.96)

205 Furnish and install 24" steel encasement pipe for sanitary sewer lines as shown on the plans, inclu LF $75.89 300 $22,767.00 -21.00 279.00 $21,173.31 ($1,593.69)
208B Monthly Maintenance of Devices MONTHLY $3,300.00 14 $46,200.00 4.00 18.00 $59,400.00 $13,200.00
218 Remove 2-4'x2' headwall EA $416.80 2 $833.60 -1.00 1.00 $416.80 ($416.80)
220 Construct concrete pilot channel SY $25.00 85 $2,125.00 -32.42 52.58 $1,314.50 ($810.50)
222 10' standard curb inlet EA $1,980.00 3 $5,940.00 1.00 4.00 $7,920.00 $1,980.00
227 10' modified curb inlet EA $2,500.00 1 $2,500.00 -1.00 0.00 $0.00 ($2,500.00)
229 "Y" inlet EA $1,400.00 13 $18,200.00 -2.00 11.00 $15,400.00 ($2,800.00)
237 18" RCP storm sewer pipe LF $59.01 8 $472.08 2.00 10.00 $590.10 $118.02
241 36" RCP storm sewer pipe LF $106.12 40 $4,244.80 -2.00 38.00 $4,032.56 ($212.24)
242 54" RCP storm sewer pipe LF $219.93 19 $4,178.67 -2.00 17.00 $3,738.81 ($439.86)
244 4'X2' box culvert LF $145.44 24 $3,490.56 8.00 32.00 $4,654.08 $1,163.52
246 6'x5' box culvert LF $221.10 112 $24,763.20 -10.00 102.00 $22,552.20 ($2,211.00)
256 8" Schedule 40 PVC pipe LF $28.06 15 $420.90 -15.00 0.00 $0.00 ($420.90)

259
10" Reinf. Conc. Pavemt sawcut/removal/replacnt at Surveyor Blvd. & Midway Rd 
(incl. Midway Rd median) SY $81.16 510 $41,391.60 848.31 1,358.31 $110,240.44 $68,848.84

262 8" DIA. C909 PVC Class 150 water line LF $55.18 85 $4,690.30 -3.00 82.00 $4,524.76 ($165.54)

263
60" RCCP water lowering incl. but not limited to all thrust blocking, fittings, and 
appurtenances LF $1,413.99 80 $113,119.20 15.00 95.00 $134,329.05 $21,209.85

264 16" C900 PVC Class 150 Water lowering LF $143.17 30 $4,295.10 6.70 36.70 $5,254.34 $959.24
265 8" C909 PVC Class 150 Water lowering LF $145.67 40 $5,826.80 -0.63 39.37 $5,735.03 ($91.77)
266 Trench Safety LF $1.00 14,536 $14,536.00 180.00 14,716.00 $14,716.00 $180.00
271 GROUTED RIP RAP SY $36.29 750.00 $27,217.50 -576.71 173.29 $6,288.69 ($20,928.81)

272
Temporary 8" thick Asphalt Pavement (2" HMAC Type D, 6" HMAC Type B), per Traffic 
Control Plan SY $23.05 500 $11,525.00 439.13 939.13 $21,646.95 $10,121.95

306 Conduit (RM) (1-1/2") LF $20.00 243 $4,860.00 -203.00 40.00 $800.00 ($4,060.00)
308 Pedestrian base and light pole EA $3,400.00 64.00 $217,600.00 -2.00 62.00 $210,800.00 ($6,800.00)
312 Cable, Insulated, #6 AWG LF $1.00 22,706.00 $22,706.00 -13,854.00 8,852.00 $8,852.00 ($13,854.00)
313 Cable, insulated, #8 AWG L.F. $0.85 770 $654.50 6,342.00 7,112.00 $6,045.20 $5,390.70
315 Bare ground, # 6 AWG L.F. $1.00 11,353 $11,353.00 -7,660.00 3,693.00 $3,693.00 ($7,660.00)
317 Bare ground, #4 AWG L.F. $1.00 390 $390.00 6,960.00 7,350.00 $7,350.00 $6,960.00
318 Foundation, 35' 3" street light pole E.A. $800.00 21 $16,800.00 1.00 22.00 $17,600.00 $800.00
319 Foundation, pedestrian light pole L.F. $800.00 64 $51,200.00 -2.00 62.00 $49,600.00 ($1,600.00)
320 Ground mounted pullbox, Type A EA. $500.00 24 $12,000.00 7.00 31.00 $15,500.00 $3,500.00
407 Furnish and install Fringe Flower (5 gal.) EA. $19.43 108 $2,098.44 -7.00 101.00 $1,962.43 ($136.01)
409 Furnish and install Mary Nell Holly (5 gal.) EA. $19.43 178 $3,458.54 5.00 183.00 $3,555.69 $97.15
411 Furnish and install Asian Jasmine (1 gal) EA. $2.27 14,706 $33,382.62 -1,613.00 13,093.00 $29,721.11 ($3,661.51)
413 Furnish and install Bushy Bluestem Grass (5 gal) EA. $21.59 130 $2,806.70 14.00 144.00 $3,108.96 $302.26
415 Furnish and install Lindheimer's Muhly (3 gal) EA. $17.27 104 $1,796.08 -2.00 102.00 $1,761.54 ($34.54)
418 Furnish and install tree protection L.F. $1.62 4,000 $6,480.00 -3,124.00 876.00 $1,419.12 ($5,060.88)
423 Furnish and install crosswalk brick pavers (see specs) S.F. $14.25 2,016 $28,728.00 148.86 2,164.86 $30,849.26 $2,121.26
424 Furnish and install median pavers (see specs) S.F. $17.31 3,074 $53,210.94 1,189.32 4,263.32 $73,798.07 $20,587.13
425 Furnish and install walkway pavers (see specs) S.F. $10.75 4,472 $48,074.00 -667.43 3,804.57 $40,899.13 ($7,174.87)
426 Furnish and place 5" reinforced concrete paving S.F. $3.11 43,207 $134,373.77 5,363.91 48,570.91 $151,055.53 $16,681.76
427 Furnish and place 5" reinforced concrete path S.F. $3.70 28,845 $106,726.50 2,541.90 31,386.90 $116,131.53 $9,405.03
428 Furnish and place 12" concrete bands L.F. $12.57 2,396 $30,117.72 -413.00 1,983.00 $24,926.31 ($5,191.41)
431 Furnish and place decomposed granite paving S.F. $1.78 32,488 $57,828.64 -418.24 32,069.76 $57,084.17 ($744.47)
433 Furnish and install flagstone paving S.F. $15.69 6,100 $95,709.00 -4,684.00 1,416.00 $22,217.04 ($73,491.96)
435 Furnish and install tree grate EA. $293.92 22 $6,466.24 4.00 26.00 $7,641.92 $1,175.68
437 Furnish and install CMU wall (includes footing) L.F. $78.11 144 $11,247.84 -5.50 138.50 $10,818.24 ($429.61)
439 Furnish and install cast stone cap L.F. $20.39 144 $2,936.16 -5.20 138.80 $2,830.13 ($106.03)
440 Furnish and install modular retaining wall system (Mesa) S.F. $17.35 1,708 $29,633.80 971.48 2,679.48 $46,488.98 $16,855.18
446 Furnish and install steel edging L.F. $2.43 484 $1,176.12 -484.00 0.00 $0.00 ($1,176.12)
502 60" Dia. Concrete Drilled Shaft (TXDOT Item 416) LF $229.63 312 $71,644.56 10.00 322.00 $73,940.86 $2,296.30
505 Cast-In-Place Concrete Bents 2-8 & 11-14 (TXDOT Item 420)       (Class F Concrete - 5000psf) CY $600.00 1,037.50 $622,500.00 3.50 1,041.00 $624,600.00 $2,100.00
509 Precast Prestressed Concrete Members (TXDOT Item 425)           (U54 Beams) LF $250.00 6,089 $1,522,250.00 23.05 6,112.05 $1,528,012.50 $5,762.50
520 Standard 24"x24" Monument Plaque EA $1,139.01 2 $2,278.02 2.00 4.00 $4,556.04 $2,278.02
601 Furnish & install Conduit, 3/4" schedule 40 PVC LF $3.00 3,870               $11,610.00 847.50 4,717.50 $14,152.50 $2,542.50
603 Furnish & install Conduit, 3/4" schedule 40 RMC LF $10.00 3,620               $36,200.00 306.00 3,926.00 $39,260.00 $3,060.00
606 Furnish & install Electrical Conductor, # 2, Insulated LF $2.00 1,000               $2,000.00 17,120.00 18,120.00 $36,240.00 $34,240.00
607 Furnish & install Electrical Conductor, # 6, Bare LF $1.00 1,040               $1,040.00 -80.00 960.00 $960.00 ($80.00)
608 Furnish & install Electrical Conductor, # 6, Insulated LF $1.00 3,680               $3,680.00 -1,040.00 2,640.00 $2,640.00 ($1,040.00)
609 Furnish & install Electrical Conductor, # 8, Bare LF $0.85 1,485               $1,262.25 35.00 1,520.00 $1,292.00 $29.75
610 Furnish & install Electrical Conductor, # 8, Insulated LF $0.85 3,130               $2,660.50 -90.00 3,040.00 $2,584.00 ($76.50)
611 Furnish & install Electrical Conductor, # 10, Bare LF $0.45 4,630               $2,083.50 60.00 4,690.00 $2,110.50 $27.00
612 Furnish & install Electrical Conductor, # 10, Insulated LF $0.45 10,410             $4,684.50 129.00 10,539.00 $4,742.55 $58.05
614 Furnish & install Electrical Conductor, # 12, Insulated LF $0.35 6840 $2,394.00 -310.00 6,530.00 $2,285.50 ($108.50)
615 Furnish & install Ground Box (Type E) EA $500.00 9 $4,500.00 -9.00 0.00 $0.00 ($4,500.00)
616 Furnish & install Junction Box EA $150.00 52 $7,800.00 35.00 87.00 $13,050.00 $5,250.00
617 Furnish & install Fused Disconnects EA $800.00 3 $2,400.00 3.00 6.00 $4,800.00 $2,400.00
631 Furnish & Install Fixtures & Mounting Type "D", Induction Area Light EA $1,750.00 48 $84,000.00 1.00 49.00 $85,750.00 $1,750.00
806 Furnish and install Lindheimer's Muhly (3 gal) EA. $17.27 136 $2,348.72 -18.00 118.00 $2,037.86 ($310.86)
808 Furnish and install solid sod (Buffalo 609) S.Y. $4.05 5,616 $22,744.80 -5,616.00 0.00 $0.00 ($22,744.80)
809 Furnish and install solid sod (Bermuda) S.Y. $2.43 2,790 $6,779.70 6,631.00 9,421.00 $22,893.03 $16,113.33
815 Furnish and place 6" concrete bands LF $11.03 540 $5,956.20 -2.00 538.00 $5,934.14 ($22.06)
813 Furnish and install walkway pavers (see specs) S.F. $6.89 2,465 $16,983.85 -18.00 2,447.00 $16,859.83 ($124.02)
819 Furnish and place landscape boulders EA. $400.27 26 $10,407.02 9.00 35.00 $14,009.45 $3,602.43
824 Furnish and install steel edging L.F. $2.43 85 $206.55 -85.00 0.00 $0.00 ($206.55)

1002 Pedestrian Light Pole (Steel Type) EA. $3,200.00 64 $204,800.00 -2.00 62.00 $198,400.00 ($6,400.00)
1102 Pedestrian Light Pole (aluminum) EA. $3,300.00 -64 ($211,200.00) 2.00 (62.00) ($204,600.00) $6,600.00
1204 Job Sign "Pardon Us" 2ft x 3ft size EA $139.29 2 $278.58 -1.00 1.00 $139.29 ($139.29)
1212 21" Gasket Reinforced Concrete Pipe LF $70.33 231.00 $16,246.23 16.00 247.00 $17,371.51 $1,125.28
1216 Lowering of Existing 12" Water Main complete LF $162.07 70.00 $11,344.90 -14.00 56.00 $9,075.92 ($2,268.98)
1217 Portable Changeable Message Board EA $135.00 230.00 $31,050.00 51.00 281.00 $37,935.00 $6,885.00
1221 Lateral Tie-In to Reinforced Box Culvert EA $1,246.98 2 $2,493.96 1.00 3.00 $3,740.94 $1,246.98
1222 Furnish and place 6"thick reinforced Conc. Pavement SY $28.15 5,500 $154,825.00 -24.54 5,475.46 $154,134.20 ($690.80)
1223 Furnish & Place 6" thick Curb and Gutter, 4000psi @ 28 days LF $51.13 450 $23,008.50 -241.00 209.00 $10,686.17 ($12,322.33)
1236 Furnish & Install MBGF inlet Posts EA $136.07 3 $408.21 1.00 4.00 $544.28 $136.07

        The "Totals" from Table B of the previous work sheet: -$                        #REF! $140,134.49 $140,134.49
TOTALS $5,570,892.64 $5,615,581.26 $44,688.62

TOWN OF ADDISON, TEXAS

Project No.

ORIGINAL CONTRACT + 
PREVIOUSLY REVISED

ARAPAHO ROAD - PHASE III
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